Activity Activity Early Early Orig Rem %
ID Description Start Finish Dur Dur Comp
040401020
WROOL00PL Management & Integration OAVIARLT* | OIMARL2 29 29
\WP0000000B Project Finish O01IMAR12 0l 0Ol
0707 X0 10240 fructure
WP00100030 Start Feld Work 0MAR1L 0 Ol ¢
WWRODI0008L C-204 Diseniegraior Bidg, Equip & ftem Removal OMVARIL  [158PR1L D ) d
WP00100081 C402 Lime House Equip & tem Removal 18APR11 14JUN11L A0 40| [0
WPO0100121 C405 Contarminated ftem Inc. Equip& tem Removal 15JUN1L TAUGIL 40 A0 o
WPOOL00151 C-603-A Nirogen Marnifold Bid Ecuip&ltemn Removal DAUGIL  |oisePit 15 15 q
WP00100191 C410-A Hydrogen Holder Tank Removal [07.5 524NN 280CT11 40 A0 ¢
WP00100201 C-603-B Nirogen Storage Tank Removal 310CT11 06DEC1L 25| 25 ¢
WP00100211 C-603-H N GeneratorContraiHouseEquip&itemRemoval O07DEC1L 29DEC1I1 15 15 g
WPR00100231 C6031 Nitrogen Generator Tower Removal 30DECIL 23JAN12 15 15 ¢
WPO0100291 C611MEN Equp Removal 24JAN12 O1FEB12 7 7 ¢
WP00100311 C-603-C N Nitrogen Receiving Tank Removal 2FEB12 20FEB12 13 13 [0
04.04.01.02.04 cliies and Structure
WRODL0004L C-204 Disentegrator Bidg, Buiding Removal 18APRIL  |oovAYLL 10 10 d
WPQ0100091 C402 Lime House Bidg. Removal 15JUN1L 28JUL11 | Ko g
WPO0100131 C405 Contaminated ttem Inc. Bidg Removal 12AUG11 09sEP1L 20| 20| ¢
WPO0100161 C-603-A Nirogen Manifold Bldg Removal 2SEP1L AsEP1L 20| 20| ¢
WP00100221 C-603-H Nirogen Generator Control House Removal 30DEC1L 131AN12 10 10| g
WP00100301 C611MEN Toner Removal 02 EB12 2FEB12 15 15 ¢
04.04.01.0205 onmenial Media
WPO010033L C-403 Neutralization Pit Slab & Sois OlAPRI1 27JUN11 &0 0l ¢
WP00100361 C-410-B Sludge Lagoon Siab & Sol 28JUN11 25P11 0 0 [0
WPO0100241 C402 Lime House Slabs & Sois 220UL11 25AUG11 20| 20| o
WPO0100251 C-405 Cont. ltem Inc. Bldg Sois & Slabs 12SEP11 23SEP11 10 10| g
WP00100381 C-218 Fiing Range Sois & Slabs 235EP11 200CT11 20| 20| ¢
WPO0100261 C-603-A Nitrogen Manifold Bldg Soils & Siabs 030CT11 070CT11 5 5 ¢
WP00100271 C-603-H N Generator Control House Soiis & Slals 17JAN12 23JAN12 5 5 g
WPR00100281 C-603 Nitrogen Generator Tower Sois & Slabs 24JAN12 30JAN12 5 5| ¢
WPO0100282 Finish Field Work 30JANI2 (¢ Ol ¢
04.04.01.0206 Ne enerae asie
WP00100061 Weste Processing 1AMARTL O7/FEB12 226 226
Start Date 010CT02 Early Bar 03CT - WPTO Sheet 1 of 2
Finish Date 28FEB13 BEC HTE L
Data Date 010CT02 Progress Bar Bechtel Jacobs Co LLC
Run Date 09JAN04 13:25 | NN Critical Activit D & D - Inactive Facilities - 2011 JACOBS “
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0404010207 DOE Prime

WPOOIOOOEL__[WesieDposd_____________________[wvRu Jowwe | 25 28 g

0404010209 Removal Action Technical Support

Planning & Engineering 29 29 d
Tedhnical Support MARIL  |0IMARL2 29 29 q
C-204 Disentegrator Bidg. Char. & Samping OMARIL  |ceviavIL 0 0 q
C-408 Neutalization Pit Char & Samping OAPRIL  |270UNLL 60 60 d
C402 Lime House Charadierization & Samping 18APRIL 140011 60 60 d
C-405 Cont. ftem Inc Characterization & Samping 15JUNIT  |oesEPn 60 60 d
C-410-8 Sludge Lagoon Characterization &Samping BIUNIL  |2sEP1 60 60 q
C-603-A Nirogen Manifold Bidg Cher & Sampling LAUGIL  |oesEP1L Py 0 d
C-218 Fiing Range Characterization & Samping 2BSEPIL |200CT1L Py 0 d
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